

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase – VI – Chittoor District –“Providing BT surface to the road from PV road to Neeruvol- Change in SSR – Revised Administrative Sanction along with price escalation – Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No. 1248

Dated:11-08-2010
Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
- 2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated.4-9-2008.
- 3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W26/DEE/PMGSY-APVI 0306/06, dt.15-07-2010.

>><<

O R D E R:

In the reference first read above, Original Administrative Sanction was accorded for Rs.101.40 lakhs for the work “Providing BT surface to the road from PV road to Neeruvol- Change in Chittoor District under PMGSY in Phase VI.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase-VI Works, with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr. PR&RD/2008, Dated.04.09.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for Rs 119.00 lakhs as against the Original Administrative Sanction of Rs.101.40 lakhs in respect of the Road work for “Providing BT surface to the road from PV road to Neeruvol in Chittoor District due to change in SSR under PMGSY in Phase VI due to price escalation of Rs.17.60 lakhs.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.119.00 lakhs, as against the Original Administrative Sanction of Rs.101.40 for the work “Providing BT surface to the road from PV road to Neeruvol in Chittoor District due to change in SSR under PMGSY in Phase VI due to price escalation of Rs.17.60 lakhs.The addittonality i.e. Price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

(PTO)

:2:

1) Original Administrative Sanction
Cost of above work : Rs. 101.40 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Phase-VI	: Rs. 101.40 lakhs
b) Amount chargeable from State Govt. share towards price escalation	: Rs. 3.00 lakhs
Due to change in SSR	: Rs. 14.60 lakhs

Total RAS required (a+b)	: Rs: 119.00 lakhs

5. The Engineer-in-Chief (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6, A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
SPECIAL CHIEF SECRETARY TO GOVERNMENT

The Engineer-in-Chief, (PR), PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, Chittoor District.
The District Treasury Officer, Chittoor District.
The Accountant General, AP, Hyderabad.
Copy to:
The OSD to Min. (PR)/the P.S. to Spl. C.S. to Govt, (PR)
Sc/Sf.

// FORWARDED:: BY ORDER //

SECTION OFFICER